
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Norfolk Southern Railway Company: the City of Mount Olive: : 
Staunton Township; and the State of Illinois, Department of : 
Transportation. 

Stipulated Agreement regarding improving public safety at the 
crossings of the Company’s tracks with public highways known 
as Third North Street, Main Street (CH 16), Second South Street, 
Third South Street, Poplar Street, and Eighth South Street, all in 
the City of Mount Olive, and TR 457 in Staunton Township, all 
located in Macoupin County, Illinois, designated as crossings 
AAWDOT #480 074P, railroad milepost 444.51-WA, AAWDOT 
#480 075W, railroad milepost 444.74-WA, AAWDOT #480 076D, 
railroad milepost 444.85-WA, AAWDOT #480 077K, railroad 
milepost 444.93-WA, AAWDOT #480 078S, railroad milepost 
445.09-WA, AAWDOT #480 079Y, railroad milepost 445.28-WA, 
and AAWDOT #480 084V, railroad milepost 447.13-WA, 
respectively. 
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THIRD SUPPLEMENTAL ORDER 

By the Commission: 

On June 4, 2003, the Illinois Commerce Commission entered its original Order in 
the above captioned matter. The City of Mount Olive (“City”) and the Norfolk Southern 
Railway Company (“Company”) were required to make safety improvements at the Third 
North Street, Main Street (CH 16), Second South Street, Third South Street, Poplar 
Street, and Eighth South Street highway-rail grade crossings of the Company’s tracks; 
and Staunton Township (“Township”) and the Company were required to make safety 
improvements at the TR 457 highway-rail grade crossing of the Company’s track located 
near Mount Olive, Macoupin County, on or before December 4, 2004. 

On September 22, 2004, the City of Mount Olive filed a Supplemental Petition 
requesting an extension of time, to and including December 4, 2005, to complete the work 
required of it. On October 20, 2004, the Commission entered its First Supplemental Order 
granting the requested extension of time. It was not necessary to grant the Norfolk 
Southern Railway Company an extension of time in that First Supplemental Order, since 
its work on the crossings in Mount Olive had been completed. 

On November 16, 2004, the Norfolk Southern Railway Company filed a 
Supplemental Petition requesting an extension of time, to and including June 4, 2005, to 
complete the work required of it at the TR 457 grade crossing in Staunton Township. Upon 
further deliberation, since Staunton Township had not completed the approach 
improvements at the subject crossing, it was determined that the Township should also be 
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granted an extension of time equal to the Company's. On December 15, 2004, the 
Commission entered its Second Supplemental Order granting the Company's requested 
extension of time to complete the required work at the TR 457 grade crossing in Staunton 
Township, and also granted Staunton Township the same extension of time to complete 
the required approach reconstruction work at the same crossing. 

On December 8, 2005, the City of Mount Olive filed a Supplemental Petition 
requesting an extension of time, to and including June 4, 2006, to complete the approach 
reconstruction work required of it at the Third North Street, Second South Street, Poplar 
Street, and Eighth South Street highway-rail grade crossings of the Company's tracks in 
the City of Mount Olive. After the City's consulting engineer completed the final plans, 
specifications and bid documents, the Company installed the railroad crossing safety 
devices above the proposed storm sewer conveyance system on Poplar Street causing 
a conflict with the completed storm sewer design. Instead of removing the devices and 
replacing them at a different location, and due to time constraints, the Company and the 
City decided that the storm sewer system should be re-designed so that the devices did 
not have to be relocated. The contractor then proceeded to 2"d South Street to continue 
work. While installing storm sewer on 2nd South Street the contractor excavated 
contaminated soils within the railroad right of way. The cleanup (by the Company) is 
currently still in progress and no further work by the contractor can be done at 2nd South 
Street at this time. The contractor then moved back to Poplar Street where he 
attempted to finish the newly designed storm sewer system, as previously mentioned. 
While excavating, the contractor located a conflict with the water main and the newly re- 
routed storm sewer system. This required the contractor to stop work at Poplar Street 
as well so that the water main can be lowered, pending the required permits for the 
Illinois Environmental Protection Agency. Until the water main is lowered the contractor 
will next be moved to 8'h South Street to begin work on the proposed profiles. Also, just 
as the entire project was beginning, the Company replaced the crossing surfaces at all 
four locations and raised the tracks 2 - 3  at each location. The City's engineering 
consultant is currently working on new profiles to correct for the grade raise. 

Staff of the Commission's Rail Safety Section has reviewed the Supplemental 
Petition and believes the City's request is reasonable and should be approved. 

The Commission, having given due consideration to the Third Supplemental 
Petition, finds that: 

The Commission has jurisdiction over the parties and the subject matter of 
this proceeding; 

The recitals of fact, as set forth in the prefatory portion of this Third 
Supplemental Order, are supported by investigation by Commission Staff 
and are hereby adopted as findings of fact; 

The City's request for an extension of time, to and including June 4, 2006, is 
fair and reasonable and should be granted; 
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(4) All other terms and conditions of the original Order dated June 4, 2003, the 
First Supplemental Order dated October 20, 2004, and the Second 
Supplemental Order dated December 15, 2004, are hereby affirmed and 
shall remain in full force and effect except as herein modified. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that an 
extension of time, to and including June 4, 2006, is hereby granted to the City of Mount 
Olive to complete the work as set forth in the original Order dated June 4, 2003, on the 
Third North Street, Second South Street, Poplar Street, and Eighth South Street 
highway-rail grade crossings of the Norfolk Southern Railway Company’s tracks located 
in the City of Mount Olive and designated as crossings AAWDOT #480 074P, railroad 
milepost 444.51-WA, AAWDOT #480 076D, railroad milepost 444.85-WA, AAWDOT 
#480 078S, railroad milepost 445.09-WA, and AAWDOT #480 079Y, railroad milepost 
445.28-WA, respectively. 

IT IS FURTHER ORDERED that all other terms and conditions of the original 
Order, dated June 4, 2003, the First Supplemental Order dated October 20, 2004, and 
the Second Supplemental Order dated December 15, 2004, are hereby affirmed and 
shall remain in full force and effect except as herein modified. 

IT IS FURTHER ORDERED that, subject to Section 1802201 and 18c-2206 of 
the Law, this is a final decision of the Commission subject to the Administrative Review 
Law. 

By Order of the Commission this 11” day of January 2006. 

BY ORDER OF THE COMMISSION 
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